
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/02/2012

ESTIMATE SUMMARY 10:01:55

CONTID: C18727         ESTIMATE NO: 0003 PROG 2005

PCN: 18727-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 HARTSEL SOUTH OVERLAY PERCENT TIME:

PROJECT NO: STA009A-033                   

SH 9 HARTSEL SOUTH OVERLAY

NAME OF ROAD: 009A

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 09/25/2012 DATE TIME STARTED 05/30/2012

2710 WYCLIFF ROAD DATE LET 05/03/2012 DATE WORK BEGAN 06/18/2012

 DATE AWARDED 05/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED

RALEIGH NC 27607     501 624 3688 DATE NOTICE TO PROCEED 05/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,730,789.59 PARTICIPATING $ $ 2,950,557.58

AWARD PROJECT AMT: 4,279,311.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -45,860.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.06

WORK DAYS

WORK DAYS

63.89%

2,069,254.89

2,950,557.58

2,950,557.58

2,904,697.22

$

$

$

$

3,661,534.70

0.00

3,661,534.70

0.00

3,661,534.70

-64,189.67

0.00

3,597,345.03

0.00

AMOUNT DUE 3,597,345.03 2,904,697.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,904,697.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0 TIME ALLOW: 69

ORIG TIME ALLOW: 67
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 0.000

0.000

202-00201  
 

3,301.000

LF  

3.12000 0.000.000

0.00

0010 Removal of Asphalt Mat (Planing) 10,975.000

528.000

202-00240  
 

19,632.000

SY  

2.24000 25,766.7211,503.000

1,182.72

0015 Removal of Asphalt Mat (Planing) (Special) 0.000

3,548.000

202-00246  
 

7,326.000

SY  

4.52000 16,036.963,548.000

16,036.96

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

479.000

LF  

1.74000 0.000.000

0.00

0025 Removal of End Anchorage 0.000

0.000

202-01300  
 

5.000

EACH

158.60000 0.000.000

0.00

0030 Clean Culvert 4.000

0.000

202-04002  
 

4.000

EACH

455.74000 1,822.964.000

0.00

0035 Embankment Material (Complete In Place) 790.000

360.000

203-00060  
 

1,150.000

CY  

51.52000 59,248.001,150.000

18,547.20

0040 Embankment Material (Complete In Place) (Special) 40.000

0.000

203-00062  
 

40.000

CY  

115.08000 4,603.2040.000

0.00

0045 Blading 6.000

2.000

203-01500  
 

12.000

HOUR

86.20000 689.608.000

172.40

0050 Backhoe 18.000

0.000

203-01510  
 

36.000

HOUR

120.58000 2,170.4418.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

151.83000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

185.16000 0.000.000

0.00

0065 Laborer 17.000

0.000

203-02330  
 

40.000

HOUR

35.94000 610.9817.000

0.00

0070 Structure Excavation 361.000

360.000

206-00000  
 

721.000

CY  

49.21000 35,480.41721.000

17,715.60

0075 Stockpile Topsoil 20.000

0.000

207-00210  
 

20.000

CY  

31.25000 625.0020.000

0.00

0080 Erosion Log (12 Inch) 571.000

414.000

208-00002  
 

985.000

LF  

3.65000 3,595.25985.000

1,511.10

0085 Erosion Log (20 Inch) 36.000

0.000

208-00009  
 

400.000

LF  

5.62000 202.3236.000

0.00

0090 Gravel Bag 48.000

0.000

208-00034  
 

1,000.000

LF  

5.06000 242.8848.000

0.00

0095 Concrete Washout Structure 4.000

3.000

208-00045  
 

8.000

EACH

260.43000 1,823.017.000

781.29

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

3.000

EACH

1,875.06000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

80.000

HOUR

32.03000 256.248.000

256.24

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

73.70000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

40.000

HOUR

171.88000 0.000.000

0.00

0120 Removal of Trash 0.000

0.000

208-00107  
 

16.000

HOUR

65.37000 0.000.000

0.00

0125 Erosion Control Supervisor 0.000

0.000

208-00206  
 

80.000

DAY 

215.63000 0.000.000

0.00

0130 Seeding (Native) 0.300

1.100

212-00006  
 

1.400

ACRE

2,810.14000 3,934.201.400

3,091.15

0135 Soil Conditioning 0.000

1.400

212-00032  
 

1.400

ACRE

3,934.19000 5,507.871.400

5,507.87

0140 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.250

ACRE

3,147.35000 0.000.000

0.00

0145 Spray-on Mulch Blanket 0.300

1.100

213-00012  
 

2.000

ACRE

4,721.03000 6,609.441.400

5,193.13

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

50.000

LB  

16.86000 0.000.000

0.00

0155 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

500.000

SY  

3.37000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

2,323.000

TON 

23.04000 0.000.000

0.00

0165 Hot Mix Asphalt (Patching) (Asphalt) 20.850

0.000

403-00720  
 

244.000

TON 

105.30000 2,195.5120.850

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,472.360

37,567.680

403-34721  
 

57,742.000

TON 

68.27000 2,938,343.5343,040.040

2,564,745.51

0175 Emulsified Asphalt (Slow-Setting) 2,768.000

19,333.000

411-10255  
 

25,538.000

GAL 

2.58000 57,020.5822,101.000

49,879.14

0180 Riprap (18 Inch) 43.000

40.000

506-00218  
 

83.000

CY  

89.08000 7,393.6483.000

3,563.20

0185 Riprap (36 Inch) 49.000

76.000

506-00236  
 

125.000

CY  

94.71000 11,838.75125.000

7,197.96

0190 Concrete Slope and Ditch Paving 4.000

0.000

507-00000  
 

4.000

CY  

752.26000 3,009.044.000

0.00

0195 Concrete Class D 13.400

28.000

601-03000  
 

42.000

CY  

752.26000 31,143.5641.400

21,063.28

0200 Reinforcing Steel (Epoxy Coated) 306.000

1,618.000

602-00020  
 

2,200.000

LB  

1.56000 3,001.441,924.000

2,524.08

0205 24 Inch Corrugated Steel Pipe 16.000

0.000

603-10240  
 

16.000

LF  

213.09000 3,409.4416.000

0.00

0210 24 Inch Steel End Section 1.000

0.000

603-30024  
 

1.000

EACH

1,056.37000 1,056.371.000

0.00

0215 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

275.69000 275.691.000

0.00

0220 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,070.000

LF  

16.77000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Flared) 0.000

0.000

606-02005  
 

12.000

EACH

1,538.59000 0.000.000

0.00

0230 End Post 0.000

0.000

607-00005  
 

6.000

EACH

41.53000 0.000.000

0.00

0235 Fence Barbed Wire with Metal Posts 0.000

100.000

607-01000  
 

150.000

LF  

9.49000 949.00100.000

949.00

0240 Fence (Plastic) 100.000

0.000

607-11525  
 

200.000

LF  

5.93000 593.00100.000

0.00

0245 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

3,301.000

LF  

10.10000 0.000.000

0.00

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

18.000

SF  

25.00000 0.000.000

0.00

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

24.000

LF  

10.42000 0.000.000

0.00

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

2.000

EACH

375.01000 0.000.000

0.00

0265 Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

100,000.00

0270 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

7,492.96000 0.000.000

0.00

0275 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,584.000

GAL 

62.69000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (Low VOC Solvent Base) 261.000

1,450.000

627-00012  
 

3,168.000

GAL 

20.53000 35,126.831,711.000

29,768.50

0285 Flagging 1,382.000

1,542.000

630-00000  
 

3,250.000

HOUR

20.09000 58,743.162,924.000

30,978.78

0290 Traffic Control Inspection 27.000

11.000

630-00007  
 

38.000

DAY 

105.73000 4,017.7438.000

1,163.03

0295 Traffic Control Management 34.000

20.000

630-00012  
 

67.000

DAY 

717.38000 38,738.5254.000

14,347.60

0300 Flashing Beacon (Portable) 0.000

2.700

630-80001  
 

4.000

EACH

687.26000 1,855.602.700

1,855.60

0305 Construction Traffic Sign (Panel Size A) 6.000

4.800

630-80341  
 

12.000

EACH

47.58000 513.8610.800

228.38

0310 Construction Traffic Sign (Panel Size B) 27.500

22.000

630-80342  
 

72.000

EACH

58.15000 2,878.4349.500

1,279.30

0315 Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

8.000

EACH

58.15000 314.015.400

139.56

0320 Portable Message Sign Panel 0.000

1.800

630-80355  
 

2.000

EACH

5,815.30000 10,467.541.800

10,467.54

0325 Drum Channelizing Device 21.500

28.000

630-80360  
 

150.000

EACH

29.61000 1,465.7049.500

829.08

0330 Concrete Barrier (Temporary) 125.000

100.000

630-80370  
 

500.000

LF  

34.00000 7,650.00225.000

3,400.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 121.000

96.800

630-80380  
 

250.000

EACH

8.46000 1,842.59217.800

818.93

0340 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

570.30000 0.000.000

0.00

0345 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

2,960.52000 0.000.000

0.00

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

130,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

144,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment -2,174.490

0.000

700-70016  
 

10,000.000

F A 

1.00000 -2,174.49-2,174.490

0.00

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

116,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Cement Cost Adjustment -4,154.100

0.000

700-70019  
 

25,000.000

F A 

1.00000 -4,154.10-4,154.100

0.00

0380 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 30 In RCP 24.000

0.000

603-01300  
 

24.000

LF  

37.13000 891.1224.000

0.00

0640 30 In RCES 3.000

0.000

603-05030  
 

3.000

EACH

1,300.00000 3,900.003.000

0.00

CAT 3,591,531.542,915,194.135,470,335.12CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-13-E 

0390 Embankment Material (Complete In Place) 0.000

72.000

203-00060  
 

260.000

CY  

51.52000 3,709.4472.000

3,709.44

0395 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

52.300

TON 

105.30000 0.000.000

0.00

0400 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

142.500

LF  

16.77000 0.000.000

0.00

0405 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,250.04000 0.000.000

0.00

0410 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,538.59000 0.000.000

0.00

0415 Guardrail Type 7 (Precast) 108.000

0.000

606-99999  
 

108.000

LF  

46.57000 5,029.56108.000

0.00

0420 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 8,739.003,709.4438,284.20CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-14-I 

0425 Removal of Curb 0.000

0.000

202-00201  
 

65.000

LF  

3.12000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-14-I 

0430 Removal of Portions of Present Structure 0.000

1.000

202-00500  
 

1.000

EACH

6,896.06000 6,896.061.000

6,896.06

0435 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

411.000

LF  

1.74000 0.000.000

0.00

0440 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0445 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

51.52000 0.000.000

0.00

0450 Muck Excavation 0.000

135.000

203-00100  
 

135.000

CY  

27.50000 3,712.50135.000

3,712.50

0455 Structure Excavation 0.000

85.000

206-00000  
 

85.000

CY  

49.21000 4,182.8585.000

4,182.85

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

47.600

TON 

105.30000 0.000.000

0.00

0465 Riprap (18 Inch) 0.000

0.000

506-00218  
 

75.000

CY  

89.08000 0.000.000

0.00

0470 Concrete Sealer 0.000

0.000

515-00400  
 

25.000

SY  

89.37000 0.000.000

0.00

0475 Concrete Class D 0.000

20.000

601-03000  
 

20.000

CY  

752.26000 15,045.2020.000

15,045.20

0480 Reinforcing Steel (Epoxy Coated) 0.000

1,165.000

602-00020  
 

1,165.000

LB  

1.56000 1,817.401,165.000

1,817.40
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-14-I 

0485 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

142.500

LF  

16.77000 0.000.000

0.00

0490 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,250.04000 0.000.000

0.00

0495 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,538.59000 0.000.000

0.00

0500 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

65.000

LF  

172.19000 0.000.000

0.00

0505 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 31,654.0131,654.0186,073.68CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-14-F 

0510 Removal of Bridge Railing 0.000

0.000

202-00425  
 

64.000

LF  

11.06000 0.000.000

0.00

0515 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

251.000

LF  

1.74000 0.000.000

0.00

0520 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0525 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

51.52000 0.000.000

0.00

0530 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

47.500

TON 

105.30000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-14-F 

0535 Concrete (Patching) 1.000

0.000

601-06100  
 

5.000

CY  

1,053.16000 1,053.161.000

0.00

0540 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

142.500

LF  

16.77000 0.000.000

0.00

0545 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,250.04000 0.000.000

0.00

0550 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,538.59000 0.000.000

0.00

0555 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

64.000

LF  

172.19000 0.000.000

0.00

0560 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 1,053.160.0050,814.14CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE J-14-C 

0565 Removal of Bridge Railing 0.000

0.000

202-00425  
 

92.000

LF  

11.06000 0.000.000

0.00

0570 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

200.000

LF  

1.74000 0.000.000

0.00

0575 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0580 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

51.52000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 10/02/2012

PROJECT: STA009A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:55

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE J-14-C 

0585 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.500

TON 

105.30000 0.000.000

0.00

0590 Timber Fastener (Galvanized) 0.000

0.000

509-50300  
 

15.000

EACH

387.93000 0.000.000

0.00

0595 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

142.500

LF  

16.77000 0.000.000

0.00

0600 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,250.04000 0.000.000

0.00

0605 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,538.59000 0.000.000

0.00

0610 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

92.000

LF  

172.19000 0.000.000

0.00

0615 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 0.000.0056,725.45CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,812.55000 13,812.551.000

0.00

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,661.05000 12,661.051.000

0.00

0630 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,083.40000 2,083.401.000

0.00

CAT 28,557.000.0028,557.00CURRENT AMT0400 $ $ $

$ 3,661,534.712,950,557.58$5,730,789.59$CURRENT AMTPROJECT TOTAL


